Risk	Assessment/Outcome	Likelihood	Impact	Responsibility	Control Measures
Timescale	Given other work & travel committments time allowed for project is not very generous	Significant	Inability to complete	Developer	Be as organised as possible, reduce over work commitments if possible
Internet	Travel abroad espec Mexico means internet access may be limited	Significant	Inability to complete	External	Attempt to find accomodation and work locations with decent internet
Illness	eg Covid, food poisioning in Mexico :). Unable to finish project.	Low	Inability to complete	External	Pray
Travel	Loss/theft of eg laptop	Low	Inability to complete	Developer	Stay attached to laptop & comms kit at all times
Access	Inability to access VM, Teams etc for reasons other than internet access	Moderate	Disrupt/delay	External	Make sure passwords in good order, have access to a VPN when abroad as that may help logon ability